
April 7, 2009 

Mr. Bill Ryan 
US EPA Region X 
1200 Sixth Avenue - ECL-113 
Seattle, WA 98101 

Dear Mr. Ryan: 

TRONOX 
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M/07 /01 

RECEIVED 
APR 9 2009 

Environmental 
Cleanup Office 

Re: March 2009 Monthly 
Report 

This letter serves as the monthly progress report for March 2009, in accordance with 
Section X, Paragraph 29 of the RD/RA Consent Decree for the Tronox site, in Soda 
Springs, Idaho. 

March Activities 

The draft Addendum 1 remedy evaluation report was transmitted to you at the beginning 
of March. 

The calcine cap and landfill facilities were snow covered and inaccessible in March. The 
gates on both facilities are closed and locked. The perimeter fences are in good 
condition, although the chain fabric between the calcine cap and the 10-acre pond will 
require repair in the spring as soon as the weather permits access. The fence 
surrounding the 10-acre pond is adequate to keep out game. 

The 10-acre pond was inspected and the water level was measured. The 10-acre pond 
contains about -16 inches of water on the south end. During the month of March, the 
snow fences trapped blowing snow south and east of the pond and are at full capacity. 
Snow drifting on the east side of the 10-acre pond has melted. 

April/May 2009 Activities 

During the months of April and May, Tronox will continue to monitor the cap, landfill and 
the 10-acre pond. Data results from the October 2008 sampling round will be validated 
and the results will be summarized with the updated database and transmitted to you. 
During May, the first round of ground and surface water samples will be collected for 
2009. This round will include wells KM-1 and KM-10 and will include the additional field 
and analytical parameters specified in the Addendum I work plan. 

No community relation activities are planned for this period. 
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Problems or Delays 

No delays are expected. 

If you have any questions about the work or additional information is required with 
regards to the work described above, please contact me at (208) 547-3331, extension 
233, or  (cell). 

xc: Doug Tanner, IDEQ 
Dean Nygard, IDEQ 
John Hatmaker (Tronox Inc) 
Russ Jones (Tronox Inc.) 

Sincerely, 
Tronox Inc. 

Boyd Schvaneveldt 

Boyd Schvaneveldt (Tronox Inc.) 
Matt Paque (Tronox Inc.) 
J.S. Brown, P.G. Global Environmental Technologies, LLC 
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